
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 North Dakota

uu   AIR FORCE - MINOT AIR FORCE BASE / ND857212475800

For FY99-00, complete FT-1 cleanup.  Continue LTM for 
FT-01, SS-09 and LF-02.

Progress Planned for FY99-FY00

For FY98, OT-3 closed.  FT-1 landfarming extended and 
continuing until FY99.  Completed DDs for 11 sites.  LTM 
continuing for SS-09, LF-02.

Progress in FY98

Investigation

Interim Actions

$2,232 $0 $0 $0Sites with Response Complete 10 REG

FY99-2002** $1,577

0

0

Design

RA-C

RA-O (LTO)

LTM

11 00

0(0) 0(0)

7

3 1

2

0

$0 $0 $0 $0

$1,613 $0 $0

CONT

CONT

CONT

0

1

$0

$4,682 $953 $0 $0

$410 $313 $0 $218

Total $8,937 $1,266 $0 $218

FY01 $176

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

0Not Required

11Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0 FY04 $176

FY03 $170

FY02 $180

FY05 $180

 Ohio

uu   ARMY - RAVENNA AAP / OH521382073600

Complete Phase 2 RI/FS on RVAAP-05 and RVAAP - 08.  
Complete background determination & PRGs.  Start Phase 2
on RVAAP 2,4,9,16, & 11.  Add 13 new AOCs to DSERTS 
and do RRSE.  Evaluate treatment technologies for 
explosives.

Progress Planned for FY99-FY00

Completed Phase 2 field work on RVAAP - 05 and 
Background determinations.
Developed Phase 2 SOW for LL1 and awarded funds to 
complete phase.  Revised Cooperative Agreement with 
OEPA.  RAB received TAPP funding.

Progress in FY98

Investigation

Interim Actions

$4,740 $2,588 $532 $3,728Sites with Response Complete 13 FUND

FY99-2012** $58,579

0

0

Design

RA-C

RA-O (LTO)

LTM

13 025

0(0) 0(0)

0

2 0

0

11

$0 $0 $0 $0

$0 $0 $0FUND

FUND

10

0

$168

$32 $0 $0 $0

$0 $0 $0 $0

Total $4,772 $2,588 $532 $3,896

FY01 $2,621

-Relative Risk 
Category

High

Sites in 
Progress

10

Medium 8

Low 7

Not Evaluated 0

0Not Required

38Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0 FY04 $4,078

FY03 $2,256

FY02 $4,992

FY05 $4,292

uu   ARMY - USARC KINGS MILLS (AMSA 59) / OH5210441G4900

No money for activities programmed until 2015+.                   
                                                                                                     
                                                                                 

Progress Planned for FY99-FY00

Site 12 - RD developed.                                                             
                                                                                                     
                                                               

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 11 FUND

FY99-1999** $1,024

0

0

Design

RA-C

RA-O (LTO)

LTM

12 00

0(0) 0(0)

1

1 1

0

0

$0 $0 $0 $0

$86 $86 $0FUND

FUND

0

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $86 $86 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

12Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $110

uu   AIR FORCE - AIR FORCE PLANT 36 / OH557172462300

Conduct GW monitoring to support the Risk Assessment. 
Start a CMS. Continue O&M at Bioventing sites. Investigate 
source of floating fuel in monitoring well near Fuel Farm.

Progress Planned for FY99-FY00

Bioventing O&M of at 10 IRP sites. GW treatment system to
remain on standby until after the Source Investigation Study 
(fieldwork 9/98) is completed. By way of GW monitoring, 
the AF supported the General Electric site-wide Risk 
Assessment.

Progress in FY98

Investigation

Interim Actions

$2,095 $10 $250 $0Sites with Response Complete 13

FY99-2007** $7,090

0

0

Design

RA-C

RA-O (LTO)

LTM

13 020

4(4) 11(11)

0

0 0

0

4

$379 $81 $610 $50

$400 $0 $04

4

$315

$100 $0 $0 $295

$0 $0 $0 $0

Total $3,169 $91 $860 $660

FY01 $2,101

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 18

Not Evaluated 0

0Not Required

33Total Number of Sites

0 0 1 $195 $0 $0 $0 FY04 $210

FY03 $250

FY02 $230

FY05 $230

B-1-121*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Ohio

uu   AIR FORCE - MANSFIELD LAHM / OH557282588100

Complete the Site Investigation and continue the RI/FS on 
eight sites.

Progress Planned for FY99-FY00

A Remedial Investigation/Feasibility Study and community 
relations plan began on eight sites.

Progress in FY98

Investigation

Interim Actions

$1,903 $467 $0 $0Sites with Response Complete 0

FY99-2012** $4,487

0

0

Design

RA-C

RA-O (LTO)

LTM

0 08

0(0) 0(0)

0

0 0

0

8

$0 $0 $0 $0

$0 $0 $08

8

$293

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,903 $467 $0 $293

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 8

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 5 $0 $0 $0 $0 FY04 $291

FY03 $1,918

FY02 $0

FY05 $291

uu   AIR FORCE - NEWARK AIR FORCE BASE / OH557002465000

Refer to page A-144.

Progress Planned for FY99-FY00

Refer to page A-144.

Progress in FY98

Investigation

Interim Actions

$1,816 $0 $549 $0Sites with Response Complete 0

FY99-2001** $1,353

0

0

Design

RA-C

RA-O (LTO)

LTM

10 02

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$5 $0 $350 $0

$0 $0 $0 $0

Total $2,322 $200 $1,153 $200

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 12

0Not Required

12Total Number of Sites

BRAC 1993

0 0 1 $501 $200 $254 $200 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   AIR FORCE - RICKENBACKER AIR NATIONAL GUARD BASE / OH557002454400

Refer to page A-173.

Progress Planned for FY99-FY00

Refer to page A-173.

Progress in FY98

Investigation

Interim Actions

$11,347 $0 $0 $0Sites with Response Complete 25

FY99-2016** $3,675

5

0

Design

RA-C

RA-O (LTO)

LTM

36 08

18(18) 1(1)

0

2 0

0

5

$4,356 $0 $0 $0

$737 $0 $00

0

$0

$2,837 $812 $117 $0

$0 $0 $0 $0

Total $22,051 $2,314 $117 $804

FY01 $894

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 7

Not Evaluated 8

2Not Required

44Total Number of Sites

BRAC 1991 Proposed NPL

0 2 5 $2,774 $1,502 $0 $804 FY04 $150

FY03 $150

FY02 $150

FY05 $150

uu   AIR FORCE - TOLEDO EXPRESS AIRPORT / OH557282843600

Complete the RI/FS at three sites.  Complete the remedial 
action construction at sites 5, 7, and 9.  Complete four 
interim cleanups.  Continue operations and maintenance of 
cleanup system.  Pursue state approvals on No Further 
Actions for 4, 6, 7, an

Progress Planned for FY99-FY00

Commenced the Remedial Investigation/Feasibility Study at 
sites 1,2,and 3.  Operations and maintenance of a cleanup 
system at sites 5, 7, and 9 are underway. Interim cleanups 
continued on sites 1, 2, 3 and 7.

Progress in FY98

Investigation

Interim Actions

$2,886 $275 $0 $0Sites with Response Complete 3

FY99-2009** $1,534

3

0

Design

RA-C

RA-O (LTO)

LTM

6 03

1(1) 4(4)

0

0 3

0

2

$681 $0 $0 $0

$199 $0 $02

6

$33

$90 $0 $0 $0

$32 $0 $0 $0

Total $4,014 $401 $138 $168

FY01 $155

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 2

Not Evaluated 0

3Not Required

9Total Number of Sites

0 3 1 $126 $126 $138 $135 FY04 $69

FY03 $110

FY02 $268

FY05 $69

B-1-122*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Ohio

uu   AIR FORCE - WRIGHT-PATTERSON AIR FORCE BASE / OH557172431200

Refer to page A-213.

Progress Planned for FY99-FY00

Refer to page A-213.

Progress in FY98

Investigation

Interim Actions

$115,516 $100 $351 $0Sites with Response Complete 53

FY99-2028** $38,311

0

6

Design

RA-C

RA-O (LTO)

LTM

67 00

29(29) 0(0)

3

5 0

4

1

$3,294 $1,062 $1,323 $0

$14,116 $0 $00

6

$0

$37,997 $0 $0 $0

$2,802 $25 $0 $271

Total $176,410 $1,545 $1,908 $2,235

FY01 $1,354

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 1

Not Evaluated 0

11Not Required

67Total Number of Sites

RAB NPL

1 4 7 $2,685 $358 $234 $1,964 FY04 $974

FY03 $1,008

FY02 $984

FY05 $997

uu   DEFENSE LOGISTICS AGENCY - DESC DAYTON (GENTILE) / OH597152435700

Refer to page A-86.

Progress Planned for FY99-FY00

Refer to page A-86.

Progress in FY98

Investigation

Interim Actions

$3,536 $150 $0 $0Sites with Response Complete 6

FY99-2004** $3,450

1

0

Design

RA-C

RA-O (LTO)

LTM

7 014

1(1) 0(0)

1

4 0

0

5

$0 $0 $0 $0

$876 $0 $01

2

$0

$1,475 $1,140 $2,202 $0

$0 $0 $0 $0

Total $5,887 $1,290 $2,202 $312

FY01 $312

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 3

Not Evaluated 10

0Not Required

21Total Number of Sites

RAB BRAC 1993

0 0 1 $0 $0 $0 $312 FY04 $0

FY03 $312

FY02 $312

FY05 $0

uu   FORMERLY USED DEFENSE SITES - ERIE ARMY DEPOT / OH59799F364500

Complete site investigations and program for projects that 
result from these investigations.

Progress Planned for FY99-FY00

Initiated site investigation of various areas of concern.  
Determined landfill site is a has other responsible parties and
must be pusued by regulatory community. Also conducted 
site visit to view reported UXO on beach area

Progress in FY98

Investigation

Interim Actions

$1,034 $395 $60 $0Sites with Response Complete 0

FY99-2026** $21,229

0

0

Design

RA-C

RA-O (LTO)

LTM

2 13

1(1) 0(0)

1

0 1

0

3

$1,036 $0 $0 $0

$0 $0 $03

0

$0

$224 $0 $15 $100

$0 $0 $0 $0

Total $2,294 $395 $75 $100

FY01 $325

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 3

3Not Required

6Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - LOCKBOURNE AFB / OH59799F363700

Will complete:
site investigations at various areas of concern
remedial investigation at landfill and fuel lines and intiate 
remedy selction process.

Progress Planned for FY99-FY00

Conducted interim removal action at old hospital.  
Continued the investigation to determine extent of  
contamination at pipelines and former USTs. At landfill 
completed field work for the remedial investigation..

Progress in FY98

Investigation

Interim Actions

$2,232 $508 $105 $0Sites with Response Complete 4

FY99-2013** $25,472

1

0

Design

RA-C

RA-O (LTO)

LTM

5 13

0(0) 1(1)

0

0 0

1

4

$509 $105 $45 $0

$2,491 $123 $3053

1

$0

$1,068 $0 $0 $0

$0 $0 $0 $0

Total $6,300 $736 $455 $0

FY01 $1,422

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 3

0Not Required

9Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $1,871

FY03 $11,795

FY02 $6,837

FY05 $23

B-1-123*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Ohio

uu   FORMERLY USED DEFENSE SITES - LORDSTOWN ORD DEPOT / OH59799F367400

Feasibility Study and Remedial Design to be completed on 
groundwater at waste oil pit. Complete TCRA on soils. 
Remedial Investigation of other HTRW projects to be 
completed. Action to be taken on CON/HTRW Projects if 
funding is available.

Progress Planned for FY99-FY00

Remedial Investigation (RI) draft report completed, being 
finalized. SI for USTs, RI for TAMPEEL and Firing Range 
awarded and working. TCRA awarded and working.  INPR 
revision with additonal projects completed.

Progress in FY98

Investigation

Interim Actions

$1,781 $733 $140 $0Sites with Response Complete 0

FY99-2019** $4,436

1

0

Design

RA-C

RA-O (LTO)

LTM

0 14

0(0) 1(1)

0

0 0

0

5

$384 $384 $25 $0

$12 $12 $03

2

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $2,177 $1,129 $165 $0

FY01 $7

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 2

1Not Required

5Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $841

FY03 $197

FY02 $0

FY05 $892

uu   FORMERLY USED DEFENSE SITES - MARION ENGINEER DEPOT / OH59799F367500

Complete investigations at school and start remediation, if 
required.  Will determine if additional areas on this property 
require investigation by FUDS and intiated subject to 
availability of funds. Will complete removal of arsenic 
contamination.

Progress Planned for FY99-FY00

Initiated a remedial investigation of the school grounds. 
Confirmed no radialogical contamination exists on school.  
Started a Restoration Advisory Board. Completed a archive 
search report for the property. Initiated risk assessment.

Progress in FY98

Investigation

Interim Actions

$2,183 $2,150 $170 $0Sites with Response Complete 0

FY99-2007** $32,056

0

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 1(1)

0

0 0

0

3

$472 $472 $35 $0

$0 $0 $3503

1

$61

$0 $0 $740 $0

$0 $0 $0 $0

Total $2,655 $2,622 $1,295 $61

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $29,257

FY03 $6

FY02 $69

FY05 $605

uu   FORMERLY USED DEFENSE SITES - PLUM BROOK ORD WORKS / OH59799F364100

In FY99: Do RI/FS on Redwater Ponds and
SIs on Ash Pits, Garage Maintenance Area, Lower Toluene 
Tanks, and TNT Loading Area.
In FY00:  Do RI/FS on projects that SIs in FY99 determine 
an RI/FS is needed.

Progress Planned for FY99-FY00

In FY98: Completed Final Reports on SIs for Reservoir #2 
Burn Ground, Additional Burn Ground, Waste Disposal 
Plant #2 and Powerhouse #2 Ash Pit Soils and Groundwater.

Progress in FY98

Investigation

Interim Actions

$5,661 $1,810 $945 $4,129Sites with Response Complete 3

FY99-2033** $114,382

0

0

Design

RA-C

RA-O (LTO)

LTM

3 160

0(0) 0(0)

1

0 0

0

10

$0 $0 $0 $0

$19 $19 $09

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $5,680 $1,829 $945 $4,129

FY01 $13,684

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 2

Low 1

Not Evaluated 6

0Not Required

19Total Number of Sites

0 0 6 $0 $0 $0 $0 FY04 $1,070

FY03 $29,750

FY02 $222

FY05 $3,091

uu   FORMERLY USED DEFENSE SITES - SCIOTO ORDNANCE PLT / OH59799F371500

Complete investigations and determine need for additional 
investigations or remedial actions that are necessary.  Risk 
assessment will be completed for those areas it is necessary. 
Remedial goals will be negotiated. Continue the RAB.

Progress Planned for FY99-FY00

Intiated an Archive Search Report, an investigation of 
munitions assembly areas, rock quarry area, and burning 
grounds.  Started a Restoration Advisory Board(RAB). 
Intiated determination of remedial clean up  goals.

Progress in FY98

Investigation

Interim Actions

$1,590 $1,555 $300 $0Sites with Response Complete 0

FY99-2009** $7,864

1

0

Design

RA-C

RA-O (LTO)

LTM

1 02

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$77 $77 $102

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,667 $1,632 $310 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $903

FY03 $0

FY02 $0

FY05 $110

B-1-124*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


